
Utility Companies 
& 

105 IAC 13



Joe Gundersen 
Senior Utility Engineer 

INDOT



PRESENTATION ORGANIZATION

Introduction
Before the work plan
Preparing the work plan
Performing the work plan
Reimbursable agreements
Conclusion



Introduction

The purpose of this meeting is to:
Inform you of the new rules 105 IAC 13
Provide background info on the rules
Clarify the process stated in the rules
State the utility deliverables from the rules
Review agreements



Introduction

The New Rules 105 IAC 13
Codified an existing process
Utility Facility Relocations on Construction 
Contracts
Purpose is to help INDOT mange the right-
of-way of the state highway system
Effective after June 20, 2008



Introduction

What Projects Are Covered
Projects with letting dates before 6/30/2009 will 
not be covered under the new rules
Projects with letting dates after 7/01/2010 will   
be covered under the new rules
Projects with letting dates between 6/30/2009 and 
6/30/2010 we will review on case by case basis
Exceptions may exist



Introduction

Reason For The New Rule
Change – more utilities on a project
Change – higher cost of construction
Change – new spec., money not time
Change – increasing cost of delays
Change – avoid relocating facilities



Introduction

Solution
Utility Relocation Task Force
Members: Utilities, Construction, INDOT, 
Consultants, FHWA
Report Title: Solutions for Reconstruction 
of Hoosier Highways
Subtitle: Accountability, Communication, 
Cooperation, Coordination



Introduction

New Plan Development Process
Project Managers assigned to all projects
Utility Coordinator is responsible for:

Utility relocation coordination including
Sending letters
Receiving letters
Reviewing work plan



Introduction

Definitions
Authorized Representative
Facility
Facility Relocation
Improvement Project
Utility
Work Plan



Introductions

Definitions – continued
Letting Date
Ready for Contracts Date
Utility Coordination Complete Date



Before The Work Plan

Authorized Representative Information
Name
Street address
Mailing address
Phone number
Fax number
Email address
Visit website http://www.in.gov/indot/6790.htm
Or fax information on form to 317-233-3055

http://www.in.gov/indot/6790.htm


Before The Work Plan

INDOT/LPA will determine utilities with 
facilities with in geographical limits

Research permit files
Review map files
Investigate field conditions
Review info from Indiana 811
Contact local government offices



Before the Work Plan

INDOT/LPA will send Initial Notice
Utility responds within 30 days
Utility deliverable is:

Respond in writing
Description of type and location or
Statement no facility in geographical limits
Designated Contact information



Before the Work Plan

Designer/Surveyor contact Indiana 811
Request utility to locate facilities
Utility deliverable is:

Facilities marked within limits of ticket or
Other mutually acceptable format to 
exchange this information



Before the Work Plan

INDOT/LPA requests verify facilities
Utility responds within 30 days
Utility deliverable is:

Review accuracy of your facility location
Respond in writing
Declare information accurate or inaccurate
Detail any inaccuracies



Before the Work Plan

INDOT/LPA requests identify conflicts
Utility responds within

30 days for minor projects
60 days for major projects

Utility deliverable is:
Review preliminary project plans
Respond in writing
Declare there are or are not conflicts
Detail any conflicts/recommend design changes



Preparing the Work Plan

INDOT/LPA requests a work plan
Utility responds within:

60 days for minor projects
120 days for major projects

Utility deliverable is:
The Work Plan



Preparing the Work Plan

General Information (not in rules)
INDOT/LPA Project Information

Des. No.
Route number
Location
Work type
Date work plan needed



Preparing the Work Plan

General Information (not in rules)
Utility Designated Contact Information

Person name
Office telephone
Mobile telephone
Email address
Agency name
Agency address



Preparing the Work Plan

General Information (not in rules)
INDOT/LPA Utility Coordinator Information

Person name
Office telephone
Mobile telephone
Email address
Agency name
Agency address



Preparing the Work Plan

Description of Facility Relocation
Describe types of existing facilities
Describe location of existing facilities
Describe disposition of existing facilities
Describe new facilities to be installed
Describe location of new facilities



Preparing the Work Plan

State whether the facility relocation is 
or is not dependant on:

Work by another utility
Work by INDOT or Contractor
Acquisition of right-of-way

With a description of that work



Preparing the Work Plan

With a description of that work.
Right-of-way land acquisition complete
Stake proposed right-of-way
Existing obstructions to be removed
Another Utility to install equipment
Approval by INDOT to start relocation
INDOT to let the project as scheduled



Preparing the Work Plan

State whether the utility is or is not 
willing to allow the contractor to do the 
required work in the highway contract.

Water - frequently yes
Sanitary - frequently yes
Others – as wanted



Preparing the Work Plan

The earliest date when the utility could 
begin to implement the work plan.
The number of calendar days to 
complete the required work.



Preparing the Work Plan

The expected lead time in calendar 
days to:

Obtain any required permits
Obtain materials
Schedule work crews
Obtain necessary additional right-of-way



Preparing the Work Plan

A drawing of sufficient detail and scale 
to show the proposed location of facility 
relocation

INDOT/LPA plans as background
Same scale as INDOT/LPA plans 



Preparing the Work Plan

Details required on drawing
All facilities clearly marked
Old facilities to remain so note
Old facilities to abandon mark with “X”
New facilities; station, offset, elevation
New facilities; described type
New facilities; describe install method



Preparing the Work Plan

INDOT/LPA shall review the work plan
Notify utility if plan is not

Reasonable
Compatible

Revised work plan within 30 days
Alternative work plan within 30 days
Adopt a final work plan



Preparing the Work Plan

Revisions
Before the letting date if the project plan is 
revised and additional relocation required

INDOT/LPA provide revised plan
INDOT/LPA identify changes to plan
Utility provided revised plan w/in 60 days



Preparing the Work Plan

Revisions – continued
After the letting date additional facility 
relocations are required

INDOT/LPA notify utility need expedited plan

More than one year has passed since 
INDOT/LPA adopted the final work plan

Utility may submit a new relocation plan
INDOT/LPA may require use approved plan



Performing the Work Plan

Utility Deliverable is:
A relocated facility within the time limits 
provided in the approved work plan



Performing the Work Plan

INDOT shall notify the utility to start the 
work plan 30 days before required

Notice to proceed
Permit

Utility responds within 15 days
Utility deliverable is:

Respond in writing
Acknowledge the notification



Performing the Work Plan

If an approved work plan is dependent on 
work by the Contractor -

Contractor shall notify the utility not less than 15 
days before contractor’s work is expected to be 
complete and ready for the utility
Follow up with confirmation notice to the utility 5 
days before the contractor’s work is expected to 
be complete and ready for the utility



Performing the Work Plan

Utility deliverable is:
Notify District Contact and the Contractor 
(if identified)  5 days before beginning field 
work
Notify District Contact and the Contractor 
(if identified) when the work is complete
May be verbal but confirmed in writing 
within 5 days of starting work



Reimbursable Agreements

INDOT requests utility to sign 
reimbursable agreement
Utility deliverable is:

Signed agreement
Cost estimate
Easement documents



Reimbursable Agreements

Basis for reimbursement
On easement
Interstate project
Extraordinary cost



Reimbursable Agreements

Types of agreements
Standard
Extraordinary Cost
Subordination Agreement



Reimbursable Agreements

Cost estimate must be itemized
Reference 23 CFR 645
Labor (utility forces, contract forces)
Materials
Equipment
Engineering (preliminary, construction)
Burdens (overhead, surcharges)



Reimbursable Agreement

Betterment must be identified
Anything more than replacement in kind
Exceptions

Improvements to current industry standards
Less expensive alternative



Reimbursable Agreements

Miscellaneous items
Use name registered w/ Secretary of State
Affidavit of funds availability if work 
included in contract or extraordinary cost



Conclusion
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Conclusion

Questions?
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